

June 17:

Concrete work for the two (2) gangways and installation of utilities is proposed to begin.

July 1:

Installation of sheet pile wall is proposed to begin.

July 8:

Installation of tie-backs is proposed to begin for section of seawall installed.

July 15:

Concrete work for seawall cap, curbs and jib crane foundation is proposed to begin.

September 1:

Installation of fender system is proposed to begin.

September 23:

Installation of floating docks, guide piles and gangways is proposed to begin.

October 1:

Installation of jib cranes is proposed to begin.

Construction is estimated to be completed by Thanksgiving.

***NOTE: This is a proposed schedule and subject to change.**

The construction schedule and logistics present several issues to the day-to-day operations that will require that alternative arrangements must be made by the vessel owners/operators. Listed below are some of those operational issues currently being discussed at the Division:

Docks:

The concrete floating docks will remain open during construction.

The Division is considering lengthening the floating docks for the duration of the construction to absorb the additional uses including skiffs. As the plan is developed information will be provided to you.

LAY-TIME AT THE DOCK WILL BE STRICTLY ENFORCED. PLEASE PLAN AHEAD TO MINIMIZE THE LAY-TIME AT THE DOCK.

UNATTENDED VESSELS WILL NOT BE PERMITTED – by regulation, a vessel at the dock must have a qualified operator on board capable of moving the vessel when required by Division staff.

The Division staff will work with each of the vessel owners and operators daily to assure that each vessel has adequate time at the dock to perform basic functions. Once necessary activities are completed, the vessel may be required to move off to its mooring. The cooperation and patience of each vessel operator is required to assure the smooth continued operation of the facility which is fair for all pier users.

Fuel:

The fuel dispensing system will not be operational during the full time of construction. For vessels that require gasoline, deliveries of gasoline from tank trucks will not be allowed. Gasoline is available 24/7 with a credit card at the Rye Harbor Marine Facility. Seek an alternative source for gasoline!

Bulk Fuel Deliveries of diesel fuel which is currently allowed and occurring will continue. Diesel deliveries may be made only by a fuel provider that is licensed by the Division to do so. Listed below are the fuel delivery companies, currently permitted to deliver fuel oil (NOT GASOLINE):

- ATLANTIC FUEL* 603-944-6004
- CAPTN BILL'S 603-463-9028
- DEAD RIVER 207-239-3668
- HARTMAN OIL 603-778-8855 (contract pending)
- JP NOONAN 508-588-8026
- LAMPREY FUEL 603-964-6703
- NEWBURYPORT
FUEL 978-685-0001

*Atlantic Fuel has been to the Hampton facility and has run out the hose on the truck and reported that the truck has enough hose to reach vessels on the face of the concrete floats.

Diesel fuel is available at the Yankee Cooperative in Seabrook and at the Rye Harbor Marine Facility, with a credit card 24/7.

ONCE EXCAVATION BEGINS THE SEAWALL WILL NOT BE AVAILABLE FOR FUEL DELIVERIES.

Hoists:

The hoists will be removed during the demolition. The Division is considering options' for providing a temporary hoist at the facility however the concept is challenging. As this concept develops information will be provided to you.

The Division urges each vessel owner and operator to consider your individual needs and make alternative arrangements as soon as possible if necessary. This project has taken considerable time to begin and will guarantee that the commercial fishermen, the charter boat operators and the general public have a facility for the future.

As the Port Director, I will be at the Hampton Marine Facility on Tuesday April 23rd from 12:00 until the end of the day to answer any questions you may have and listen to your suggestions and concerns. Additionally, a full set of plans will be in the office at Hampton for inspection

Please do not hesitate to contact me directly. Call and leave a message or email me at:

Cell: 603-365-0503

Email: g.marconi@peasedev.org

This is a great project and it is exciting to finally begin.

Sincerely;



Geno Marconi, Port Director

